Housing Authority
of the City of Burbank
P. O. Box 6459

Burbank, CA 91510

(818) 238-5180 Fax (818) 238-5177

2223-2235 N. Catalina Street Development
Payment Schedule

Account Number
305.CD23A.70005.0000.20095

Purchase Order

Developer: Burbank Housing Corporation THIS BILLING 129054
Contact Person: Sylvia Moreno
Mailing Address: 1819 Grismer Avenue INVOICE # 6
Burbank, CA 91504 INVOICE DATE 3/30/2012 Project Address
Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504
BUDGET CONTROL DISBURSEMENT CONTROL
A B c D E F G z AA BB AAA BBB cce DDD EEE
AWARDED/ Draw #6 TOTAL
COMMITTED AWARDED/COMMITTED | FORECASTTO | PROJECT FINAL UNDER/(OVER) WORK AMOUNT AMOUNT BALANCE TO PERCENT
PROFORMA CONTRACT CONTRACT & CO COMPLETE OR cosT BUDGET +/- COMPLETED | RETENTION | DISBURSED | TOTAL COST | LESS TOTAL | DISBURSED | COMPLETION | COMPLETE
DESCRIPTION VENDOR BUDGET OR C/O CHANGE ORDERS B+C UNCOMMITTED D+E AF THIS PERIOD | THIS PERIOD | THIS PERIOD TO DATE RETENTION AAA-BBB F-AAA AAAIF
ACQUISTION COSTS
Acquisition 1,852,701.09 1,852,701.09 - 1,852,701.09 - 1,852,701.09 - - - - 1,852,701.09 - 1,852,701.09 - 100.00%
Reimbursables (Rents & Deposits) 8,042.00 8,042.00 - 8,042.00 - 8,042.00 - - 8,042.00 - 8,042.00 - 100.00%
TOTAL ACQUISITION COS. 1,860,743.09 1,860,743.09 - 1,860,743.09 -| 1,860,743.09 - - - -] 1,860,743.09 - | 1,860,743.09 - 100.00%
INDIRECT COSTS
Escrow & Closing Costs 14,000.00 14,000.00 (14,000.00) - - - 14,000.00 - - - - - #DIV/0!
Property Insurance 10,000.00 10,000.00 1,137.71 11,137.71 - 11,137.71 (1,137.71) - - - 11,137.71 - 11,137.71 - 100.00%
Architectural & Engineering 267,710.00 267,710.00 2,520.00 270,230.00 - 270,230.00 (2,520.00)]  32,520.00 - 32,520.00 268,457.00 - 268,457.00 1,773.00 99.34%
A & E Reimbursables PMA - 15,142.14 20,877.12 36,019.26 36,019.26 (36,019.26) 2,434.66 2,434.66 36,019.26 - 36,019.26 - 100.00%
Soils Engineer STRATUM 6,000.00 6,000.00 - 6,000.00 - 6,000.00 - - - - 5,478.00 - 5,478.00 522.00 91.30%
Risk Assessment Report 3,350.00 3,350.00 - 3,350.00 - 3,350.00 - - - - 3,350.00 - 3,350.00 - 100.00%
Permit & Fees 250,000.00 250,000.00 - 250,000.00 - 250,000.00 - (16,810.00) - (16,810.00)]  195,958.51 - 195,958.51 54,041.49 78.38%
Property Taxes 28,485.00 28,485.00 2,931.87 31,416.87 - 31,416.87 (2,931.87) - - - 31,416.87 - 31,416.87 - 100.00%
Construction Management 331,411.00 331,411.00 - 331,411.00 - 331,411.00 - 9,000.00 - 9,000.00 110,705.00 - 110,705.00 220,706.00 33.40%
Of Depot/Junk
Other Indirect Reimbursables Removal - 123.70 3,140.15 3,263.85 - 3,263.85 (3,263.85) 3,140.15 3,140.15 3,263.85 - 3,263.85 - 100.00%
Legal Services Burger Law 1,644.00 1,193.50 385.00 1,578.50 - 1,578.50 65.50 - 1,578.50 - 1,578.50 - 100.00%
TOTAL INDIRECT COSTS 912,600.00 927,415.34 16,991.85 944,407.19 - 944,407.19 (31,807.19) 30,284.81 - 30,284.81 667,364.70 - 667,364.70 277,042.49 70.66%
GMAX Contract
General Conditions 324,694.00 - 324,694.00 - 324,694.00 (324,694.00)|  29,517.64 2,951.76 26,565.88 29,517.64 2,951.76 26,565.88 295,176.36 9.09%
Temporary Services 10,000.00 - 10,000.00 - 10,000.00 (10,000.00) 773.73 77.37 696.36 773.73 77.37 696.36 9,226.27 7.74%
Security Guard 30,000.00 - 30,000.00 - 30,000.00 (30,000.00) - - - - 30,000.00 0.00%
Clean Up 16,244.00 - 16,244.00 - 16,244.00 (16,244.00) - - - - 16,244.00 0.00%
Pre-Treatment 2,800.00 - 2,800.00 - 2,800.00 (2,800.00) - - - - 2,800.00 0.00%
Site Concrete 34,766.00 - 34,766.00 - 34,766.00 (34,766.00) - - - - 34,766.00 0.00%
Site Utilities 76,948.00 - 76,948.00 - 76,948.00 (76,948.00) - - - - 76,948.00 0.00%
Paving 7,340.00 - 7,340.00 - 7,340.00 (7,340.00) - - - - 7,340.00 0.00%
Traffic Control 3,500.00 - 3,500.00 - 3,500.00 (3,500.00) - - - - 3,500.00 0.00%
Striping & Bumpers 1,900.00 - 1,900.00 - 1,900.00 (1,900.00) - - - - 1,900.00 0.00%
Landscaping & Irrigation 80,345.00 - 80,345.00 - 80,345.00 (80,345.00) - - - - 80,345.00 0.00%
Structural Concrete 751,015.00 - 751,015.00 - 751,015.00 (751,015.00) 7,200.00 720.00 6,480.00 7,200.00 720.00 6,480.00 743,815.00 0.96%
Gypcrete 10,034.00 - 10,034.00 - 10,034.00 (10,034.00) - - - - 10,034.00 0.00%
Lightweight Concrete 31,125.00 - 31,125.00 - 31,125.00 (31,125.00) - - - - 31,125.00 0.00%
Masonry 72,098.00 - 72,098.00 - 72,098.00 (72,098.00) - - - - 72,098.00 0.00%
Structural Steel 169,111.00 - 169,111.00 - 169,111.00 (169,111.00) - - - - 169,111.00 0.00%
Automated Gate 14,400.00 - 14,400.00 - 14,400.00 (14,400.00) - - - - 14,400.00 0.00%
Rough Carpentry 533,000.00 - 533,000.00 - 533,000.00 (533,000.00) - - - - 533,000.00 0.00%
Finish Carpentry 20,496.00 - 20,496.00 - 20,496.00 (20,496.00) - - - - 20,496.00 0.00%
Millwork/Casework 75,935.00 - 75,935.00 - 75,935.00 (75,935.00) - - - - 75,935.00 0.00%
Waterproofing 97,104.00 - 97,104.00 - 97,104.00 (97,104.00) - - - - 97,104.00 0.00%
Sealants 1,500.00 - 1,500.00 - 1,500.00 (1,500.00) - - - - 1,500.00 0.00%
Insulation 30,493.00 - 30,493.00 - 30,493.00 (30,493.00) - - - - 30,493.00 0.00%
Payment ScheIgyop 2,500.00 - 2,500.00 - 2,500.00 (2,500.00) B B - - 2,500.00 0.00%
IRoofing 76,520.00 - 76,520.00 - 76,520.00 (76,520.00) - - - - 76,520.00 0.00%
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Payment Schédldeation

Sheet Metal 55,618.00 - 55,618.00 55,618.00 (55,618.00) - - - - 55,618.00 0.00%
Doors Frames & Hardware 103,879.00 - 103,879.00 103,879.00 (103,879.00) - - - - 103,879.00 0.00%
Storefront 7,600.00 - 7,600.00 7,600.00 (7,600.00) - - - - 7,600.00 0.00%
Windows 64,105.00 - 64,105.00 64,105.00 (64,105.00) - - - - 64,105.00 0.00%
Glass & Glazing 11,424.00 - 11,424.00 11,424.00 (11,424.00) - - - - 11,424.00 0.00%
Lath & Plaster 221,327.00 - 221,327.00 221,327.00 (221,327.00) - - - - 221,327.00 0.00%
Drywall & Metal Framing 196,035.00 - 196,035.00 196,035.00 (196,035.00) - - - - 196,035.00 0.00%
Ceramic Tile 25,050.00 - 25,050.00 25,050.00 (25,050.00) - - - - 25,050.00 0.00%
Counters 54,298.00 - 54,298.00 54,298.00 (54,298.00) - - - - 54,298.00 0.00%
Flooring Complete 94,930.00 - 94,930.00 94,930.00 (94,930.00) - - - - 94,930.00 0.00%
Wood Floor 11,180.00 - 11,180.00 11,180.00 (11,180.00) - - - - 11,180.00 0.00%
Painting & Wallcovering 97,926.00 - 97,926.00 97,926.00 (97,926.00) 82.74 8.27 74.47 82.74 8.27 74.47 97,843.26 0.08%
Misc Specialists 6,984.00 - 6,984.00 6,984.00 (6,984.00) - - - - 6,984.00 0.00%
Bathroom Accessories 10,078.00 - 10,078.00 10,078.00 (10,078.00) - - - - 10,078.00 0.00%
Directory Boards 3,500.00 - 3,500.00 3,500.00 (3,500.00) - - - - 3,500.00 0.00%
Mailboxes 2,559.00 - 2,559.00 2,559.00 (2,559.00) - - - - 2,559.00 0.00%
Signage 7,980.00 - 7,980.00 7,980.00 (7,980.00) - - - - 7,980.00 0.00%
Fire Extinguishers 4,200.00 - 4,200.00 4,200.00 (4,200.00) - - - - 4,200.00 0.00%
Residential Appliances 4,515.00 - 4,515.00 4,515.00 (4,515.00) - - - - 4,515.00 0.00%
Blinds 21,782.00 - 21,782.00 21,782.00 (21,782.00) - - - - 21,782.00 0.00%
Elevators 102,882.00 - 102,882.00 102,882.00 (102,882.00) - - - - 102,882.00 0.00%
Plumbing 382,542.00 - 382,542.00 382,542.00 (382,542.00) 28,680.00 2,868.00 25,812.00 28,680.00 2,868.00 25,812.00 353,862.00 7.50%
Fire Protection 84,860.00 - 84,860.00 84,860.00 (84,860.00) - - - - 84,860.00 0.00%
HVAC 172,000.00 - 172,000.00 172,000.00 (172,000.00) - - - - 172,000.00 0.00%
Electrical 348,000.00 - 348,000.00 348,000.00 (348,000.00) - - - - 348,000.00 0.00%
Low Voltage 17,950.00 - 17,950.00 17,950.00 (17,950.00) - - - - 17,950.00 0.00%
Fire Alarm System 15,885.00 - 15,885.00 15,885.00 (15,885.00) - - - - 15,885.00 0.00%
Insurance 56,263.00 - 56,263.00 56,263.00 (56,263.00) - 56,263.00 5,626.30 50,636.70 - 100.00%
Performance Bonds 73,137.00 - 73,137.00 73,137.00 (73,137.00) - 73,137.00 - 73,137.00 - 100.00%
Subcontractor Bonds 125,000.00 - 125,000.00 125,000.00 (125,000.00) - - - - 125,000.00 0.00%
RCI Fee 182,996.00 - 182,996.00 182,996.00 (182,996.00) 7,055.00 705.50 6,349.50 7,055.00 705.50 6,349.50 175,941.00 3.86%
Contingency 95,684.00 - 95,684.00 95,684.00 (95,684.00) - - - - 95,684.00 0.00%
SUBTOTAL 5,237,431.91 5,136,037.00 - 5,136,037.00 5,136,037.00 (5,136,037.00) 73,309.11 7,330.90 65,978.21 202,709.11 12,957.20 189,751.91 4,933,327.89 3.95%
Abatement & Demolition Contract
Abatement & Demolition 133,399.00 133,399.00 - 133,399.00 133,399.00 - 394.25 39.43 354.82 132,004.77 13,199.39 118,805.38 1,394.23 98.95%
Change Order #1 - Shoring & Excavation 349,326.00 349,326.00 (20,573.60) 328,752.40 328,752.40 20,573.60 19,819.05 1,981.91 17,837.14 301,477.03 30,147.71 271,329.32 27,275.37 91.70%
Change Order #2 - Raker System - 33,507.19 - 33,507.19 33,507.19 (33,507.19) 4,353.10 435.31 3,917.79 33,507.19 3,350.72 30,156.47 - 100.00%
Change Order #3 - Add'l GC's - - 20,573.60 20,573.60 20,573.60 (20,573.60) 20,573.60 2,057.36 18,516.24 20,573.60 2,057.36 18,516.24 - 100.00%
SUBTOTAL 482,725.00 516,232.19 - 516,232.19 516,232.19 (33,507.19) 45,140.00 4,514.01 40,625.99 487,562.59 48,755.18 438,807.41 28,669.60 94.45%
TOTAL CONSTRUCTION CONTRACTS 5,720,156.91 5,652,269.19 - 5,652,269.19 5,652,269.19 (5,169,544.19)| 118,449.11 11,844.91 106,604.20 690,271.70 61,712.38 628,559.32 4,961,997.49 12.21%
REIMBURSABLES
Direct Reimbursables RCI Builders 4,896.23 - 4,896.23 4,896.23 (4,896.23) - 4,896.23 - 4,896.23 - 100.00%
Direct Reimbursables 0'Connor Electric - - 400.00 400.00 400.00 (400.00) 400.00 400.00 400.00 - 400.00 - 100.00%
REIMBURSABLE BALANCE - 4,896.23 400.00 5,296.23 5,296.23 (5,296.23) 400.00 - 400.00 5,296.23 - 5,296.23 - 100.00%
CONTINGENCY
Indirect Cost Contingency 72,500.00 52,788.43 (16,991.85) 35,796.58 35,796.58 36,703.42 (3,140.15) (3,140.15) - - - 35,796.58 0.00%
Construction Contingency 286,800.00 354,687.72 (400.00) 354,287.72 354,287.72 (67,487.72) - - - - 354,287.72 0.00%
CONTINGENCY BALANCE 359,300.00 407,476.15 (17,391.85) 390,084.30 390,084.30 (30,784.30) (3,140.15) - (3,140.15) - - - 390,084.30 0.00%
TOTAL CONSTRUCTION COSTS 6,992,056.91 6,992,056.91 - 6,992,056.91 6,992,056.91 (5,237,431.91)] 145,993.77 11,844.91 134,148.86 | 1,362,932.63 61,712.38 | 1,301,220.25 5,629,124.28 19.49%
PROJECT GRAND TOTAL 8,852,800.00 8,852,800.00 - 8,852,800.00 8,852,800.00 (5,237,431.91)| 145,993.77 | 11,844.91 | 134,148.86 | 3,223,675.72 61,712.38 | 3,161,963.34 | 5,629,124.28 36.41%
Overall Project Budget BHC Balance SUMMARY REIMB REQUEST
Acqusition 1,860,743.09 Beginning Balance 8,852,800.00 Requested Rentention Dispersed
Construction 6,992,056.91 Amt Billed to Date (3,223,675.72) 145,993.77 11,844.91 134,148.86
Subtotal 8,852,800.00 Balance 5,629,124.28
Developer Fee 445,400.00

333,900.00
Total 9,632,100.00
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